CHANGE ORDER

Change Order No.: CO-014

STATUS: APPROVED

Date Issued: February 10, 2026
Date Approved: February 17, 2026
Project: Maple Street Medical Office Build-out
Project No.: 2025-118
Owner / GC (To): Orchard Ridge Construction
Contractor (From): Tri-County Drywall Inc.

Description of change

Add a 1-hour fire-rated partition at corridor 2B per RFI-087: furnish and install rated gypsum board and framing both sides.

Description	Qty	Unit	Unit price	Amount
5/8" Type X gypsum board, both sides of new partition	640	SF	$3.85	$2,464.00
Metal stud framing 3-5/8", 20 ga	320	LF	$4.10	$1,312.00
Fire caulking at head of wall	1	LS	$480.00	$480.00
Foreman labour	16	HR	$62.50	$1,000.00
			Subtotal	$5,256.00
			Sales tax (8.25%)	$433.62
			TOTAL CHANGE ORDER AMOUNT	**$5,689.62**

Contract time adjustment: +3 calendar days

Ref: RFI-087; Subcontract SC-2025-044

Original Contract Sum: $184,200.00

Net of Previous Change Orders: $12,450.00

Revised Contract Sum (including this Change Order): $202,339.62

Requested by: Dana Whitfield, Superintendent

Approved by: Robert Okafor, Project Manager Date: 02/17/2026

Signature: *[illegible]*

Retainage of 10% will be withheld per the subcontract. A conditional lien waiver is required with the next pay application.