CHANGE ORDER

Change Order No.: CO-31

STATUS: APPROVED

Date Issued: Aug 5, 2026
Date Approved: Aug 12, 2026
Project: Cedar Point Elementary Addition
Project No.: CP-0925
Owner / GC (To): Hale & Whitcomb Builders
Contractor (From): Bluebird Mechanical Ltd.

Description of change

Add isolation valves and insulation at AHU-3 so the unit can be serviced without shutting down the chilled water loop.

Description	Qty	Unit	Unit price	Amount
Add isolation valves at AHU-3 supply and return	4	EA	$385.00	$1,540.00
Pipe insulation, 2" chilled water	85	LF	$14.20	$1,207.00
Pipefitter labour	24	HR	$96.00	$2,304.00
			Subtotal	$5,051.00
			Sales tax (6%)	$303.06
			TOTAL CHANGE ORDER AMOUNT	**$5,354.06**

No change to contract time.

Ref: RFI-066

Requested by: Tom Verhoeven
Approved by: Carla Mbeki Date: Aug 12, 2026
Signature: *C. Mbeki*

Retainage of 10% will be withheld per the subcontract. A conditional lien waiver is required with the next pay application.