Granite State Excavating LLC

Tel (555) 0143 | Licensed & insured

To: Delmar Industrial Partners

Re: Harbor Point Warehouse (Job HPW-31)

CHANGE ORDER REQUEST

Status: PENDING OWNER REVIEW

Remove an unmarked abandoned concrete duct bank found at gridline C-4 that was not shown on the civil drawings.

Description	Qty	Unit	Unit price	Amount
Saw-cut and remove abandoned concrete duct bank at gridline C-4	38	LF	$92.00	$3,496.00
Haul-off and disposal	6	LD	$310.00	$1,860.00
Backfill and compaction, 95% proctor	1	LS	$1,450.00	$1,450.00
			TOTAL CHANGE ORDER AMOUNT	**$6,806.00**

Requested by: _____

Approved by: _____ Date: _____

Signature: _____

Retainage of 10% will be withheld per the subcontract. A conditional lien waiver is required with the next pay application.