DEDUCTIVE CHANGE ORDER

Change Order No.: CO-009

STATUS: APPROVED

Date Issued: May 14, 2026
Date Approved: May 20, 2026
Project: Lakeview Credit Union Branch
Project No.: LCU-204
Owner / GC (To): Pinecrest Construction
Contractor (From): Lakeshore Tile & Stone Co.

Description of change

Owner will supply and install lobby tile under a separate contract; delete the subcontract scope and credit the contract sum.

Description	Qty	Unit	Unit price	Amount
Delete owner-furnished porcelain tile, lobby floor (credit)	1	LS	($3,200.00)	($3,200.00)
Delete tile base and transition strips (credit)	1	LS	($1,000.00)	($1,000.00)
			Subtotal	($4,200.00)
			TOTAL CHANGE ORDER AMOUNT	**($4,200.00)**

Contract time reduced by 2 calendar days.

Original Contract Sum: $96,800.00
Net of Previous Change Orders: $0.00
Revised Contract Sum (including this Change Order): $92,600.00

Requested by: Janet Ostrowski
Approved by: Peter Lindqvist Date: 05/20/2026
Signature: *Peter Lindqvist*

Retainage of 10% will be withheld per the subcontract. A conditional lien waiver is required with the next pay application.