CHANGE ORDER

Change Order No.: CO-22

STATUS: APPROVED

Date Issued: 03/04/26
Date Approved: 12 March 2026
Project: Bayou Crossing Retail Center
Project No.: BCRC-9
Owner / GC (To): Gulf Ridge Builders
Contractor (From): Northline Fire Protection LLC

Description of change

Tenant bay 3 layout changed; add sprinkler heads and revise the hydraulic calculations and shop drawings.

Description	Qty	Unit	Unit price	Amount
Add 14 sprinkler heads, tenant bay 3	14	EA	$118.00	$1,652.00
Hydraulic recalculation and shop drawings	1	LS	$950.00	$950.00
			TOTAL CHANGE ORDER AMOUNT	**$2,602.00**

No change to contract time.

Requested by: Sam Okonkwo
Approved by: Linda Tran Date: _____
Signature: *L. Tran*

Retainage of 10% will be withheld per the subcontract. A conditional lien waiver is required with the next pay application.