Pioneer Concrete Works Inc.

Tel (555) 0143 | Licensed & insured

January 29, 2026

To: Vantage Point Constructors

Re: Quarry Hill Parking Structure (Job QH-PS-12)

REVISED CHANGE ORDER CO-017R1

Status: APPROVED

Approved on February 4, 2026

Revised pricing for the added grade beam at the ramp, superseding CO-017 dated January 22, 2026, after RFI-142 changed the beam depth.

Description	Qty	Unit	Unit price	Amount
Footing concrete, 4000 psi, revised pour	38	CY	$186.00	$7,068.00
Additional rebar, #5 at grade beam	2.4	TON	$1,650.00	$3,960.00
Pump truck, half day	1	EA	$780.00	$780.00
			Subtotal	$11,808.00
			TOTAL CHANGE ORDER AMOUNT	**$11,808.00**

Schedule impact: +4 calendar days

Reference: CO-017 (superseded), RFI-142, Purchase Order PO-88213

Requested by: Isaac Tolliver

Approved by: Maureen Castellano Date: Feb 4, 2026

Signature: *M. Castellano*

Retainage of 10% will be withheld per the subcontract. A conditional lien waiver is required with the next pay application.