CHANGE ORDER

Change Order No.: CO-0478

All amounts in Canadian dollars (CAD)

STATUS: APPROVED

Date Issued: 2026-04-02
Date Approved: 2026-04-09
Project: Elbow River Seniors Residence
Project No.: ERS-2207
Owner / GC (To): Foothills Construction Management Ltd.
Contractor (From): Prairie Sky Mechanical Ltd.

Description of change

Add isolation valves and a glycol flush to the hydronic heating loop at the owner's request to simplify future servicing.

Description	Qty	Unit	Unit price	Amount
Supply and install 6 inch hydronic isolation valves	8	EA	$640.00	$5,120.00
Glycol fill and system flush	1	LS	$3,900.00	$3,900.00
Pipefitter labour	120	HR	$130.00	$15,600.00
			Subtotal	$24,620.00
			GST (5%)	$1,231.00
			TOTAL CHANGE ORDER AMOUNT	**$25,851.00**

Schedule impact: +4 calendar days

Requested by: Aileen MacDonald
Approved by: Gordon Tremblay Date: 2026-04-09
Signature: *G. Tremblay*

Retainage of 10% will be withheld per the subcontract. A conditional lien waiver is required with the next pay application.